
CONTENTS

Preface	xix
1 Law and Government	1
1.1 Introduction / 1	
1.1.1 The Powers of Governments / 1	
1.1.2 City and County Governments / 2	
1.1.3 The Powers of the Federal Government / 2	
1.2 The Sources and Hierarchy of Law / 3	
1.2.1 The Constitution / 3	
1.2.2 Statutes and Ordinances / 3	
1.2.3 Agency Regulations / 4	
1.2.4 International Treaties / 4	
1.2.5 Appellate Court Opinions / 4	
1.3 The American Judicial System / 4	
1.3.1 Structure of the Court Systems / 5	
1.3.2 Federal Trial and Appeals Courts / 5	
1.3.3 State Trial and Appeals Courts / 6	
1.4 Common Law / 6	
1.4.1 Stare Decisis / 7	
1.4.2 Restatements of the Law / 7	
1.5 Legal Codes / 8	
1.5.1 Uniform Codes / 8	
1.5.2 The Uniform Commercial Code / 9	
1.6 Legal Doctrines / 9	
1.7 Choice-of-Law Clauses / 10	
1.8 Criminal Law versus Civil Law / 11	
1.9 Cause of Action / 11	
1.10 Summary Judgment / 12	

2	Basic Legal Principles	15
2.1	Legal Issues in Construction / 15	
2.2	Principles of Contract Law / 15	
2.2.1	Unilateral Contracts versus Bilateral Contracts / 16	
2.2.2	Oral Contracts / 16	
2.2.3	Third-Party Beneficiaries / 17	
2.2.4	Contract Interpretation / 17	
2.3	Principles of Agency Law / 21	
2.3.1	Apparent Authority / 21	
2.3.2	The Principal's Liability for the Agent's Acts / 22	
2.3.3	Ratification / 22	
2.4	Principles of Tort Law / 23	
2.4.1	Intentional Torts / 23	
2.4.2	Unintentional Torts (Negligence) / 23	
2.4.3	Strict Liability / 27	
2.4.4	Misrepresentation / 28	
3	Project Participants	29
3.1	The Owner / 29	
3.1.1	Access to the Building Site / 30	
3.1.2	Restrictions on Use of the Property / 31	
3.2	The Design Professional Team / 31	
3.2.1	Site Evaluation Consultants / 32	
3.2.2	The Geotechnical Consultant / 33	
3.3	The Construction Team / 33	
3.3.1	Subcontractors and Suppliers / 34	
3.4	Construction Lenders / 34	
3.4.1	Collateral Assignment to Lender / 35	
3.4.2	Other Lender Requirements / 35	
3.4.3	Construction Loans / 36	
3.4.4	Bond Financing / 37	
4	Project Delivery Systems	39
4.1	Design-Bid-Build / 39	
4.2	Multiple Primes / 41	
4.3	Construction Management / 41	
4.3.1	Agency Construction Management / 42	
4.3.2	Construction Management At-Risk (CMAR) / 42	
4.4	Design-Build / 43	
4.4.1	Design-Build Proposals / 44	

- 4.4.2 Advantages and Disadvantages of Design-Build / 45
- 4.4.3 Bridging Consultants / 46
- 4.5 Engineer-Procure-Construct (EPC) / 46
- 4.6 Turnkey Construction / 47
- 4.7 Integrated Project Delivery (IPD) / 47
- 4.8 Fast-Track Construction / 47
- 4.9 Public-Private Partnerships / 48
 - 4.9.1 History of Public-Private Partnerships / 49
 - 4.9.2 Constraints on Public-Private Partnerships / 49

5 Construction Contracts 51

- 5.1 The Construction Contract / 51
 - 5.1.1 Prebid Conferences / 51
 - 5.1.2 Right to Reject Bids / 52
- 5.2 The Contract Documents (Owner-Contractor) / 52
 - 5.2.1 The Contractor's Bid / 53
- 5.3 Conflicts between the Documents / 54
- 5.4 Errors in the Documents / 54
 - 5.4.1 Latent Discrepancies / 55
- 5.5 Specific over General; Written over Printed / 56
- 5.6 Interpretation against Drafter / 56
- 5.7 Specifications / 57
- 5.8 Description of the Work under a Construction Contract / 57
- 5.9 Third-Party Beneficiaries / 58
- 5.10 Industry Standard Forms versus Custom Forms / 58
 - 5.10.1 Drafting Custom Forms / 59
 - 5.10.2 AIA Contract Documents / 60
 - 5.10.3 Engineers Joint Contract Documents Committee (EJCDC) / 62
 - 5.10.4 ConsensusDOCS / 63
 - 5.10.5 Comparing the AIA, EJCDC, and ConsensusDOCS Documents / 64
 - 5.10.6 AGC Forms / 65
 - 5.10.7 Other Industry Standard Forms / 65
- 5.11 Commencement of Work Prior to Contract / 65
 - 5.11.1 Letters of Intent / 66

6 The Design Process 67

- 6.1 Design Responsibilities / 67
 - 6.1.1 Contractor's Responsibility for Design / 67

x CONTENTS

6.1.2	Value Engineering / 68	
6.2	The Owner's Program / 68	
6.3	The Design Agreement (Owner-A/E) / 68	
6.3.1	Schematic Design Phase / 69	
6.3.2	Design Development Phase / 69	
6.3.3	Construction Documents Phase / 69	
6.3.4	Bidding or Negotiation Phase Services / 70	
6.3.5	Construction Phase Services / 70	
6.3.6	Basic Services versus Additional Services / 71	
6.3.7	The A/E's Compensation / 71	
6.4	Standard of Care Applicable to Design Services / 71	
6.4.1	Contractual Standard of Care / 72	
6.4.2	Proving Violation of the Standard of Care / 73	
6.4.3	Implied Warranties / 73	
6.4.4	Designing to the Owner's Budget / 74	
6.4.5	The A/E's Liability for its Estimate / 74	
6.5	Ownership of the Design Documents / 75	
6.5.1	Use of the Plans and Specifications / 75	
6.6	Termination of the Design Agreement / 76	
7	The Procurement Process	77
7.1	Selection of Contractors for Public Projects / 77	
7.1.1	The Bid Package / 78	
7.1.2	Duty to Award to the Lowest Bidder / 78	
7.1.3	Bid Responsiveness / 78	
7.1.4	Responsible Bidder / 79	
7.1.5	Bid Protests / 80	
7.1.6	Bid Security / 81	
7.1.7	"Best Value" Awards / 81	
7.2	Selection of Design Professionals / 82	
7.3	Alternatives to Design-Bid-Build in the Public Sector / 83	
7.3.1	Design-Build Construction in the Public Sector / 83	
7.4	The Federal Acquisition Regulation (FAR) / 84	
7.5	Procurement on Private Projects / 85	
8	Pricing Construction Projects	87
8.1	Fixed-Price Contracts / 87	
8.1.1	Fundamental Characteristic of a Fixed-Price Contract / 87	
8.1.2	Allowances / 88	

8.1.3	Material Price Escalation Clauses / 88
8.1.4	Index Pricing / 89
8.2	Cost-Plus Contracts / 89
8.2.1	Labor / 90
8.2.2	Subcontracted Work / 90
8.2.3	Heavy Equipment / 91
8.2.4	Small Tool Allowance / 91
8.2.5	Reasonableness or Necessity of Costs Incurred / 91
8.2.6	Contractor's Overhead and Profit / 92
8.2.7	Estimates and Cost-Plus Contracts / 92
8.2.8	Timely Payment Discounts / 93
8.2.9	Audit Rights / 93
8.3	Cost-Plus with Guaranteed Maximum Price / 93
8.4	Unit-Price Contracts / 94
8.4.1	Variation in Estimated Quantities (VEQ) Clauses / 94
8.5	Unbalanced Bidding / 95
8.6	Bidding When the Design Is Incomplete / 96

9 Subcontractors and Suppliers

97

9.1	Subcontractors versus Suppliers / 97
9.2	Owner's Control over Subcontractor Selection / 98
9.3	Subcontractor Bids / 98
9.3.1	Enforcing a Subcontractor's Bid / 99
9.3.2	The Subcontractor's Right to Enforce Its Bid / 100
9.4	Incorporation by Reference / 100
9.5	Flow-down and Flow-up Provisions / 101
9.5.1	Rights and Liabilities of the Parties under Flow-down Provisions / 101
9.6	Duty to Cooperate and Coordinate Subcontract Work / 102
9.6.1	Limiting the Liability for Coordination / 102
9.6.2	Coordination of Multiple Primes / 103
9.7	Subcontractor Payment / 103
9.7.1	"Pay-If-Paid" versus "Pay-When-Paid" / 104
9.8	Subcontractor Claims against the Owner / 105
9.8.1	The Pass-through System / 106
9.8.2	Liquidating Agreements / 106
9.9	Conditional Assignment of the Subcontracts to the Owner / 107
9.10	Minority and Disadvantaged Business Programs / 108

xii CONTENTS

- 9.10.1 Federal Minority and Disadvantaged Business Programs / 109
- 9.10.2 Agency DBE Programs / 111

10 Time for Performance **113**

- 10.1 Time Is of the Essence / 113
 - 10.1.1 Time-Is-of-the-Essence Clauses in Construction Contracts / 114
- 10.2 Date of Commencement/Time for Completion / 114
 - 10.2.1 Delays in Commencement of the Work / 115
 - 10.2.2 Waiver of Time for Completion / 115
- 10.3 Substantial Completion / 116
 - 10.3.1 The Significance of Substantial Completion / 116
 - 10.3.2 Establishing Substantial Completion / 117
- 10.4 Final Completion/Final Payment / 117
 - 10.4.1 Acceptance of Defective Work / 118
- 10.5 Delays / 119
 - 10.5.1 Determining Whether a Delay Was within a Party's Control / 120
 - 10.5.2 Delays Due to Weather / 121
 - 10.5.3 Concurrent Delays / 122
- 10.6 Liquidated Damages / 122
- 10.7 Constructive Acceleration / 124
- 10.8 Right to Finish Early / 124
- 10.9 Milestones / 125

11 Construction Scheduling **127**

- 11.1 Bar Charts / 127
- 11.2 Critical Path Scheduling / 128
 - 11.2.1 Activity Logic / 128
 - 11.2.2 Arrow Diagramming / 128
 - 11.2.3 Precedence Diagramming / 129
 - 11.2.4 As-Planned (Baseline) Schedule / 129
 - 11.2.5 Float / 130
 - 11.2.6 Critical Path / 130
 - 11.2.7 Multiple Calendars / 131
- 11.3 Scheduling Specifications / 131
- 11.4 Schedule Updates / 132
- 11.5 Resource Leveling / 132
- 11.6 CPM-Based Methods for Proof of Delay Claims / 133

- 11.6.1 Total Time Analysis / 133
- 11.6.2 Impacted As-Planned (“What-If”) / 134
- 11.6.3 Collapsed As-Built (“But For”) / 134
- 11.6.4 As-Planned versus As-Built / 134
- 11.6.5 Windows Analysis / 135
- 11.7 Expert Witness Testimony / 135
- 11.8 Using CPM to Estimate Extensions of Time / 136
- 11.9 Using Bar Charts to Prove Delay Claims / 137

12 Contract Administration 139

- 12.1 The A/E’s Role in Contract Administration / 139
- 12.2 A/E’s Liability for Contract Administration / 140
 - 12.2.1 Approval of Shop Drawings and Other Submittals / 140
 - 12.2.2 Site Visits and Inspections / 141
 - 12.2.3 AIA B101 Provisions / 142
 - 12.2.4 The Right to Stop Work / 142
 - 12.2.5 Approval of Progress Payments / 143
 - 12.2.6 Responding to Change Order Requests / 144
 - 12.2.7 Requests for Information, Interpretations, and Clarifications / 144
- 12.3 A/E’s Role in Contractor Termination / 144
- 12.4 Initial Decision Maker (IDM) / 145

13 The Payment Process 147

- 13.1 Progress Payments / 147
 - 13.1.1 Schedule of Values / 147
 - 13.1.2 The Application for Payment / 148
 - 13.1.3 Certification of Payment / 148
- 13.2 Retainage / 149
 - 13.2.1 Payment of Subcontractor’s Retainage / 150
 - 13.2.2 Claims on Retainage / 150
- 13.3 Accord and Satisfaction / 150
 - 13.3.1 Payment of an Accord by Check / 151
- 13.4 Joint Checks / 152
 - 13.4.1 Joint Payee versus Alternative Payee / 152
- 13.5 Title Insurance / 152
- 13.6 Obligations of the Lender / 153
- 13.7 Evidence of Financing / 153
- 13.8 Prompt Payment Acts / 154

xiv CONTENTS

- 13.8.1 The Progress Payment Request / 154
- 13.8.2 Payment on Subcontracts / 154
- 13.9 The Owner's Payment Obligation on Private Construction / 155
- 13.10 The False Claims Act / 155
 - 13.10.1 Liability for False Claims / 156
 - 13.10.2 Prosecution of False Claims / 156
 - 13.10.3 State False Claims Act / 157

14 Changes to the Work **159**

- 14.1 Contract Changes / 159
 - 14.1.1 Construction Change Directives / 160
- 14.2 Pricing Change Orders / 160
 - 14.2.1 Determination of Price by a Third Party / 161
 - 14.2.2 Schedule Adjustments / 161
- 14.3 Constructive Changes / 161
 - 14.3.1 Owner's Direction or Improper Rejection of Work / 162
 - 14.3.2 Notice Requirements for a Constructive Change / 162
 - 14.3.3 Waiver of Notice Requirement / 163
 - 14.3.4 Extra Work versus Additional Work / 163
- 14.4 Federal Government Contracts / 163
 - 14.4.1 Equitable Adjustments / 164
 - 14.4.2 Escrow of Bid Documents / 164
- 14.5 Authority to Issue Changes / 165
 - 14.5.1 Apparent Authority and Ratification / 165
- 14.6 Duty to Perform the Changed Work / 166
- 14.7 Reservation of Rights / 166
- 14.8 Changes Clauses in Subcontracts / 168
- 14.9 Documentation of Costs / 168
- 14.10 Cardinal Changes / 169
 - 14.10.1 The Contractor's Options / 169

15 Differing Site Conditions **171**

- 15.1 The Purpose of the Differing Site Conditions Clause / 171
- 15.2 Differing Site Conditions Claims / 172
 - 15.2.1 Type I—Conditions Materially Different Than Indicated / 172
 - 15.2.2 Type II—Conditions of an Unusual Nature / 173
- 15.3 Limitations on Claims for Differing Site Conditions / 174
 - 15.3.1 Duty to Make a Site Inspection/Duty to Investigate / 175

- 15.3.2 Disclaimers / 175
- 15.3.3 Notice / 177
- 15.3.4 Waiver of Claims / 177
- 15.4 Variations in Estimated Quantities Clause / 177
- 15.5 Geotechnical Baseline Summary Report / 178
- 15.6 Hazardous Materials / 178
- 15.7 Tort and Breach-of-Contract Actions / 178
 - 15.7.1 Misrepresentation (Intentional or Negligent) / 179
 - 15.7.2 Owner's Breach of Implied Warranty of Plans and Specs / 179
 - 15.7.3 Failure to Disclose Superior Knowledge / 179
 - 15.7.4 Mutual Mistake / 180

16 Termination of the Construction Contract 181

- 16.1 Unilateral Termination / 181
- 16.2 Contractual Termination Provisions / 182
- 16.3 Termination by the Contractor for Cause / 182
- 16.4 Termination by the Owner for Cause / 183
 - 16.4.1 Notice and Opportunity to Cure / 183
- 16.5 Wrongful Termination / 184
- 16.6 The Role of the Performance Bond Surety / 185
- 16.7 Termination for Convenience / 186

17 Mechanic's Liens 187

- 17.1 Purpose of a Mechanic's Lien / 187
- 17.2 Procedures for Filing a Lien / 188
- 17.3 Lien Entitlement / 188
 - 17.3.1 Liens for Services / 189
 - 17.3.2 Liens for Materials / 189
- 17.4 Enforcement of the Lien / 190
 - 17.4.1 Priorities / 190
 - 17.4.2 Bonding Off / 191
- 17.5 Interests Subject to a Lien / 191
 - 17.5.1 Subcontractor and Supplier Claims / 192
 - 17.5.2 Amount of the Lien / 192
- 17.6 Lien Waivers / 193
 - 17.6.1 No-Lien Contracts / 194
- 17.7 Rights of Owners and Third Parties / 194
- 17.8 The Effect of Bankruptcy on a Mechanic's Lien / 194

xvi CONTENTS

- 17.9 Trust Fund Statutes / 195
- 17.10 Stop Notices / 195
- 17.11 Liens on Public Property / 195

18 Construction Insurance 197

- 18.1 Types of Insurance / 197
- 18.2 Commercial General Liability / 198
 - 18.2.1 Bodily Injury and Property Damage / 198
 - 18.2.2 Exclusions to Coverage / 199
 - 18.2.3 Additional Insured Status / 200
- 18.3 Builder's Risk Insurance / 200
- 18.4 Workers' Compensation Insurance / 201
- 18.5 Professional Liability Insurance / 201
- 18.6 Wrap-up Insurance Programs / 202
- 18.7 Waiver of Subrogation / 202

19 Surety Bonds 205

- 19.1 Use of Surety Bonds in the Construction Industry / 205
 - 19.1.1 Bid Guarantees / 206
 - 19.1.2 Payment Bonds / 206
 - 19.1.3 Performance Bonds / 208
- 19.2 Rights and Remedies of Sureties / 208
 - 19.2.1 Indemnity Agreements / 209
 - 19.2.2 Discharge of the Surety's Obligations / 209
- 19.3 Bonding Requirements / 210

20 Liability for Defective Construction 211

- 20.1 Determining Liability / 211
- 20.2 Owner Claims against the Contractor / 212
 - 20.2.1 Warranties / 212
 - 20.2.2 Notice Requirements / 213
 - 20.2.3 Tort Claims / 213
- 20.3 The Spearin Doctrine / 214
 - 20.3.1 Application of the Spearin Doctrine / 214
 - 20.3.2 Limitations on Spearin / 215
- 20.4 The A/E's Liability for Defective Construction / 216
- 20.5 Affirmative Defenses / 217
 - 20.5.1 Statutes of Limitation / 217
 - 20.5.2 Statutes of Repose / 218

21	Calculations of Damages	221
21.1	Compensatory Damages / 221	
21.1.1	Consequential Damages / 222	
21.2	Punitive Damages / 222	
21.3	Duty to Mitigate Damages / 223	
21.4	Owner's Damages / 223	
21.4.1	Owner's Damages for Late Completion / 223	
21.4.2	Economic Waste / 224	
21.4.3	Betterment / 224	
21.5	Contractor's Damages / 226	
21.5.1	Equipment Costs / 226	
21.5.2	Home Office Overhead / 227	
21.5.3	Cost Increases for Labor and Materials / 228	
21.5.4	Methods of Estimating Loss of Productivity / 228	
21.6	Limitation of Liability / 230	
21.6.1	Exculpatory Clauses / 230	
21.6.2	Indemnification Agreements / 231	
21.6.3	Limitation-of-Liability Clauses / 232	
21.6.4	Waiver of Consequential Damages / 233	
21.7	Specific Performance / 234	
21.8	Tort Claims / 234	
21.9	Recovery of Damages in the Absence of an Express Contract / 235	
21.9.1	Reliance Interest—Promissory Estoppel / 235	
21.9.2	Implied-in-Fact Contracts— <i>Quantum Meruit</i> / 236	
21.9.3	Restitution Interest—Unjust Enrichment / 236	
21.9.4	<i>Quantum Meruit</i> versus Unjust Enrichment / 237	
22	The Economic Loss Doctrine	239
22.1	Tort versus Contract Law / 239	
22.1.1	Definition of Economic Loss / 240	
22.1.2	Development of the Economic Loss Doctrine / 240	
22.1.3	Basis for the Doctrine / 241	
22.1.4	Public Policy Considerations / 241	
22.1.5	Strict Application of the Doctrine / 242	
22.1.6	Exceptions to the Economic Loss Doctrine / 242	
22.2	Claims of Defective Construction Products / 243	
22.2.1	Damage to Other Property / 244	
22.3	Claims of Defective Construction Services / 244	

xviii CONTENTS

22.3.1	Claims of Defective Design Professional Services / 245	
22.4	Potentially Dangerous Products (Risk of Harm Exception) / 246	
22.5	Negligent Misrepresentation / 247	
22.5.1	Negligent Misrepresentation Claimants / 247	
22.5.2	Tort versus Contract Claims for Negligent Misrepresentation / 248	
23	Alternative Dispute Resolution	249
23.1	Arbitration / 249	
23.1.1	Arbitration Clauses / 250	
23.1.2	Arbitration Statutes / 250	
23.1.3	Arbitration Organization Rules / 251	
23.1.4	Prehearing Activities / 251	
23.1.5	Selection of Arbitrators / 252	
23.1.6	The Arbitration Hearing / 252	
23.1.7	The Award / 252	
23.1.8	Appealing the Award / 253	
23.1.9	Costs of Arbitration / 254	
23.1.10	Typical Schedule for Arbitration / 254	
23.1.11	Joinder and Consolidation / 254	
23.1.12	Waiver of Arbitration Rights / 255	
23.1.13	Effect of Arbitration on the Surety / 256	
23.2	Litigation versus Arbitration / 256	
23.3	Mediation / 257	
23.4	Other Types of Alternative Dispute Resolution / 258	
23.4.1	Med/Arb / 258	
23.4.2	Mini-Trial and Summary Proceedings / 258	
23.4.3	Dispute Resolution Boards / 259	
23.4.4	Standing Neutrals / 260	
23.5	Dispute Prevention / 260	
	Appendix A: List of Abbreviations	261
	Appendix B: Table of Cases	265
	Appendix C: Understanding Case Citations	267
	Glossary	271
	Index	279